
Capital Projects Update

May 26, 2015



Wastewater System Evaluation and 

Assessment

• System evaluation survey –

existing conditions, CIP

• Temp flow meters used to 

determine if Inflow or Infiltration 

exists

• Good rain events during test

• December 2015 estimated 

completion date

• Contract amount:  

$890,595.50 

• Year 3 budget: $445,298

• To date: $3,134.45

• Remaining: $442,163.55



Belt Line Road – Utilities Conversion
Marsh Lane to Midway

• Construction began November 10, 

2014

• Primary duct bank in segment 1 is 

complete

• Traffic control has been moved to 

begin segment 2

• Continue restoration in median cut  

• Property Acquisition – 31 parcels

• 3 have closed 

• Remainder in various stages –

documents to be signed or waiting to 

be paid

• Expected completion late 2016

• Budget: $17,133,134

• To Date: $2,974,151



• Design project on hold

• Waiting on Farmers Branch 

Planning and Zoning approval –

Applicant is Brookhaven College 

• Will require an Interlocal 

agreement between Farmers 

Branch, Brookhaven College, and 

Addison

• Budget: $1,775,597

• Design:  $301,000

• Spent to date:  $99,274.76

• Remaining:  $201,725.24  

Bella Lane Extension to Alpha Road



• Scope: 

• Assessing existing system

• Development of CIP 

• O&M procedures

• Completed GIS portion

• Water modeling on-going, 

QA/QC

• Budget: $386,500

• To date: $208,624.19

• Remaining:$177,875.81

Water System Assessment & 

Evaluation



Les Lacs Pond:

• Recommended Actions:
– Rehab of water well

– Re-piping discharge

– Enhanced landscaping

• Improvements in fall to avoid disruption 

during summer season 

Winnwood Pond: 

• Results: 
– Significant silting 

– Contamination requires specialized hauling

– Bid posting only yielded one bid; significantly 

higher than estimated

• Recommended Actions:
– Rebid project in Spring 2016

• Initial Design budget - $147,496 
– To date: $147,496

– Remaining: $0.00

– Design complete

Pond Improvements



Addison Circle EST Rehabilitation

• Removal and replacement of coating 
system:  internal and external, various 
structural improvements

• 90% complete

• Installation of fill valve 5/18

• Roof finishes 

• Weather – ice, rain, and wind affected 
schedule

• Estimated completion mid-June

• Contract amount:

– $1,274,007.77

• To date:

– $621,060.57

• Remaining:

– $652,947.20



• $16 million bonds approved by 

voters

• October 15, 2014 design began

• 30% submittal due late-June

• CH2M Hill project management 

Cost: $543,816

• Spent to date: $80,142.86

• Remaining: $463,673.14

• TNP design contract amount: 

$1,998,859

• Spent to date:  $448,124.31

• Remaining:  $1,550,734.70 

Midway Road Street Reconstruction



• Railroad tracks north to city 

limits – 2 miles

• Full depth repair in places

• Overlay and micro-

surfacing entire length

• Bids due June 3rd

• Award anticipated June 9th

• Design contract amount: 

$108,602
• Spent to date:  $91,028.81

• Remaining:  $17,573.91

Addison Road Rehabilitation Project



• Long-term capital financial plan 
in process 

• Development alternatives 
based on lease expirations

• Determine capital funding 
shortfalls

• Match available capital funding 
with planned capital 
expenditures

• Next committee meeting late-
June

• Contract amount $239,000
• To date: $189,515
• Remaining: $49,485

• Administered by TxDOT 
Aviation

Airport Master Plan Update



Pedestrian Connectivity Project

• South Quorum 
Lighting

– Easement 
Acquisition
• 13 easements 

are required 

• 6 easements are 
in place

• 1 easement is 
pending

– Estimated Project 
Cost is $910,000.



Pedestrian Connectivity Project

• Phase 1 – Trail extension 
from Fire Station 2 to 
Arapaho Road: 
Completed
– Total cost: $269,186.79

• Phase 2 –Beltway and 
Proton Pedestrian 
Connectivity Project 
– The project will be 

brought to Council on 
June 9th

– Estimated project cost 
is $2,220,000.

Beltway/Proton



Dog Park Feasibility Study

• Study completed 
by TBG landscape 
architects

• Dog Park 
Committee  and 
Town staff will 
present 
recommendations 
to Council

• Project cost: 
$20,000

Town Park



Vitruvian Amphitheater 
Reconfiguration

• The goal of the 

project is to improve:

– Accessibility

– Seating Capacity 

– Lighting

• Construction to be 

completed in May 

2015

• Project is funded in 

the FY2015 Parks 

Capital Improvement 

Projects Fund

– Project  budget is 

$396,783.05.



Addison Athletic Club – Master Plan

The Master Plan Committee 

and Town of Addison Staff will 

present recommendations to 

Council on June 9th.



Questions?


